
PRIORITY PLANNING ADVISORY COMMITTEE 
(PPAC)

AGENDA

MEETING OF:
Wednesday, December 04, 2019





ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION

OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT

KRISTINE WARD

STEVE BOSCHEN

BRENT CAIN

CLEMENC LIGOCKI

TIM LANE

BARRY CROCKETT

TIM TAIT (NON-VOTING)

DON KRIZ

1. Call to Order Chairman

2. Roll Call Information Only

3. Title VI the Civil Rights Act of 1964, as Amended Information Only

4. Call to Audience Information Only

5. Approval of the PPAC Minutes of 10/30/2019 Discussion and Possible Action    Page 39

6. Program Monitoring Report Information & Discussion

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning 
Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This 
meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new 
projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does 
not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a 
reasonable accommodation based on language or disability should contact ADOT’s Civil Rights Office at 
602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the 
State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will 
be held on Wednesday December 4, 2019 at 10:00AM in the Mary Peters Conference Room Located at 206 
South 17th Avenue, Phoenix, AZ 85007.              

AGENDA:
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-1

Program Amount:

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

I-10 @ MP 144.0

DECK PARK TUNNEL

WATERPROOF BRIDGE EXPANSION JOINTS 

Maricopa

Central

FY 20

F029301C,  TIP#: 101567

Adrian Leon

New

$3,974,000

Establish Construction Project.
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ED1P

DECK PARK TUNNEL WATERPROOF BRIDGE EXPANSION JOINTS

10 144.0Phoenix

Adrian Leon     @    (602) 712-4642

F029301C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/5/2019

11/14/2019

Adrian Leon

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 613E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
101548 $3,974 . MAG Freeway Minor 

Improvement Fund.

10156716. Program Budget: 17. Program Item #:

19-0007557-i

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$3,974

18b Total Program Budget After Request:

$3,974

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish Construction Project

26. JUSTIFICATION OF REQUEST

Deck Park Tunnel experiences leaks in the ceiling structure at the expansion joints. Waterproofing will mitigate leak-related 
problems, including deterioration. Work to be performed by City of Phoenix. ADOT will repay via IGA.    

MAG Regional Council Approved 10-23-19. 
MAG ID: 14950

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-2

Program Amount:

I-10 @ MP 144.0

DECK PARK TUNNEL FIRE DC

REPLACE FIRE DC WATERLINE

Maricopa

Central

F014501C,  TIP#: 9161      

Adrian Leon

$1,682,000

$2,011,000

Increase Construction Budget.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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LA1O

DECK PARK TUNNEL FIRE DC REPLACE FIRE DC WATERLINE

10 144.0Central

Adrian Leon     @    (602) 712-4642

F014501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/21/2019

Adrian Leon

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 613E - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
73318 $1,682 . DESIGN & CONSTRUCT 

MINOR PROJECTS

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73320 $329 STATEWIDE MINOR 

PROJECTS
.

9161  16. Program Budget: 17. Program Item #:

STAGE V

18. Current Approved Program Budget:

$1,682

18a. (+/-) Program Budget Request:

$329

18b Total Program Budget After Request:

$2,011

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

11 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP010-C(219)T

25. DESCRIPTION OF REQUEST

Increase Construction Budget

26. JUSTIFICATION OF REQUEST

This minor program project was developed and advertised in FY19. Only one bid was received. The bid was 122pct over the 
department estimate and the bid was rejected. ADOT and the consultant have reviewed the original design and have updated 
design documents based on input/feedback received from the contractor and the project team and updated the construction 
cost estimate. ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$1,682
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-3

Program Amount:

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

Statewide

Various Arizona State Parks - FY20 

Pavement Preservation 

Statewide

Statewide

M714601C,  TIP#: 101566

Craig Regulski

New

$2,500,000

Establish a new project.
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Various Arizona State Parks - FY20 Pavement Preservation

999 ASPPhoenix

Craig Regulski     @    (602) 769-5585

M714601C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/5/2019

11/13/2019

Craig Regulski

3. Form Date / 5. Form By:

2501 W Georgia Ave, , E748 - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
78420 $2,500 STATE PARKS

10156616. Program Budget: 17. Program Item #:

16-0006009

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$2,500

18b Total Program Budget After Request:

$2,500

20. JPA #'s: SIGNED: YES NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

NOT APPLICABLE24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NOT APPLICABLE

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NOT APPLICABLE

NOT APPLICABLE24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

Arizona State Parks has requested funding to perform pavement preservation work consisting of crack sealing, fog coat, and/or 
slurry sealing on roadways within various state parks. Locations include Cattail Cove State Park, River Island State Park, Yuma 
Territorial Prison State Historic Park, Colorado River State Historic Park, Kartchner Caverns State Park, Lost Dutchman State 
Park, Picacho Peak State Park, Homolovi State Park, and Red Rock State Park.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-4

Program Amount:

Local

SOUTHERN AVENUE AND STAPLEY DRIVE INTERSECTION 

INTERSECTION IMPROVEMENTS

Maricopa

Central

SH54401C,  TIP#: 100491  

Eric Prosnier

$5,263,000

$15,553,000

Increase budget.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

8



ZS1L

SOUTHERN AVENUE AND STAPLEY DRIVE INTERSECTION INTERSECTION IMPROVEMENTS

0000 MESCentral

Eric Prosnier     @    (602) 712-8495

SH54401C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

0.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/29/2019

Eric Prosnier

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 STATEWIDE PROJECT MANAGEMENT

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
101190 $5,263 .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
OTHR20 $7,277 . STP-MAG

OTHR20 $2,187 . City of Mesa

70120 $826 MODERNIZATION HSIP-AZ

100491  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$5,263

18a. (+/-) Program Budget Request:

$10,290

18b Total Program Budget After Request:

$15,553

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NOT APPLICABLE

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NOT APPLICABLE24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: YES

YES24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

MES-0(224)D

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

Originally this City of Mesa project had construction funding programmed in FY19. As the City was not able to deliver the 
project in FY19, MAG updated the TIP and deferred funding from FY19 to FY20. The current TIP shows $7,277k in STP-MAG; 
$2,187k City of Mesa local funds and $826k in HSIP-AZ. Mesa is ready to move forward with the project.
MAG ID #651.  Approved by MAG Regional Council on September 25, 2019.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$5,263
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-5

Program Amount:

I-15 @ MP   9.0

VIRGIN RIVER BRIDGE NO 1

CONSTRUCT BRIDGE REPLACEMENT

Mohave

Northcentral

H876001R,  TIP#: 10219 

Jennifer Acuna

New

$190,000

Establish Right of Way Subphase.

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

10



FA1N

VIRGIN RIVER BRIDGE NO 1 CONSTRUCT BRIDGE REPLACEMENT

15 9.0Northcentral

Jennifer Acuna     @    (602) 712-8336

H876001R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Mohave

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/26/2019

11/26/2019

Jennifer Acuna

3. Form Date / 5. Form By:

205 S 17th Ave, 295, 614E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
71020 $190 R/W ACQUISITION,  

APPRAISAL & PLANS

10219 16. Program Budget: 17. Program Item #:

STAGE II

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$190

18b Total Program Budget After Request:

$190

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP015-A(216)S

25. DESCRIPTION OF REQUEST

Establish Right of Way subphase.

26. JUSTIFICATION OF REQUEST

The acquisition of TCE`s for SUE activities and construction access is needed.

R/W Acquisition: $172k 
ICAP: $18k

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-6

Program Amount:

SR 89A @ MP 351

SR 89A & SR 260 Signal Connectivity, Cottonwood 

Purchase radio system & cameras

Yavapai

Northcentral

F030301X,  TIP#: 101571

Jennifer Vanvenroy

New

$135,000

Establish a new project.

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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ET1P

SR 89A & SR260 Signal Connectivity, Cottonwood Purchase radio system & cameras

89A 351Northcentral

Jennifer Vanvenroy     @    (602) 712-8352

F030301X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yavapai

2. Teleconference: No

8.2

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/19/2019

Jennifer Vanvenroy

3. Form Date / 5. Form By:

205 S 17th Ave, , 629E - 6000 DIVISION DIRECTOR

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
78820 $135 TSM&O 0 (.) 2020 TSM&O--

Implementation, Ramp 
Metering, Increased 
Detection

10157116. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$135

18b Total Program Budget After Request:

$135

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

02 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish a new project.

26. JUSTIFICATION OF REQUEST

TSMO`s Northwest Traffic Operations Unit will upgrade 12 traffic signals with cameras & radio systems along SR 89A & SR 
260. By installing a radio system & cameras to go with already upgraded signal controllers, technicians will be able to remotely
connect to each traffic signal when notified of a failure & fix signals quicker. Equipment will be purchased through Procurement
and installed by Staff. ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-7

Program Amount:

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

Statewide 

OJT Program

OJT Compliance, Monitoring and Reporting. 

Maricopa

Statewide

M713602X,  TIP#: 101580

Jonee Rideaux / Kimberlee Swanson

New

$432,000

Establish New Project.
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OJT Program OJT Compliance, Monitoring and Reporting.

999Phoenix

Jonee Rideaux/Kimberlee Swanson     @    (602) 712-8323

M713602X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/26/2019

11/26/2019

Jonee Rideaux

3. Form Date / 5. Form By:

1801 W Jefferson St, 101, 154A - 1740 BECO

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73020 $432 BUSINESS 

ENGAGEMENT AND 
COMPLIANCE

.

10158016. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$432

18b Total Program Budget After Request:

$432

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

05 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-M(570)T

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

Continue OJT Compliance, Monitoring, and Reporting on any project using Federal funds.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-8

Program Amount:

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

Statewide

DBE Program

DBE Compliance, Monitoring and Reporting. 

Maricopa 

Statewide

M713601X,  TIP#: 101581

Jonee Rideaux / Kimberlee Swanson

New

$468,000

Establish New Project.

16



DBE Program DBE Compliance, Monitoring and Reporting.

999Phoenix

Jonee Rideaux/Kimberlee Swanson     @    (602) 712-8323

M713601X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/26/2019

11/26/2019

Jonee Rideaux

3. Form Date / 5. Form By:

1801 W Jefferson St, 101, 154A - 1740 BECO

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73020 $468 BUSINESS 

ENGAGEMENT AND 
COMPLIANCE

.

10158116. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$468

18b Total Program Budget After Request:

$468

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

06 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

999-M(570)S

25. DESCRIPTION OF REQUEST

Establish New Project

26. JUSTIFICATION OF REQUEST

Continue DBE Compliance, Monitoring, and Reporting on any project using Federal funds.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0

17
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-9

Program Amount:

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

Statewide

Statewide Biology and Sec 404 Support - FY 20 

Regulatory Compliance

Statewide

Statewide

M714701X,  TIP#: 101570

Kristin Gade

New

$110,000

Establish new project. 
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Statewide Biology and Sec 404 Support - FY 20 Regulatory Compliance

Kristin Gade     @    (602) 292-0301

M714701X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Statewide

2. Teleconference: (602) 292-0301

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/19/2019

Kristin Gade

3. Form Date / 5. Form By:

1221 S 2nd Ave, , T100 - 4977 ENVIRONMENTAL PLANNING GROUP

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
79520 $110 REGULATORY 

COMPLIANCE PLAN

10157016. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$110

18b Total Program Budget After Request:

$110

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

01 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project

26. JUSTIFICATION OF REQUEST

This project will support compliance with the Endangered Species Act and Clean Water Act Sections 404 and 408. Tasks to be 
completed with these funds include continuation of the Statewide Endangered Species Act Section 7 consultation, technical 
support of district vegetation management needs and general Section 7 and Section 404/408 support such as travel or species 
surveys for maintenance projects or other projects not billable to a federal project.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-10

Program Amount:

US 95 @ MP 40.13

US 95 @ Dome Valley Road 

Intersection Improvements 

Yuma

Southwest

F023501D,  TIP#: 101569 

Michael Andazola

New

$459,000

Establish Design Project.

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

20



WA1O

US95 @ Dome Valley Road Intersection Improvements

US 95 40.13Southwest

Michael Andazola     @    (602) 712-7629

F023501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Yuma

2. Teleconference: No

1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/5/2019

11/14/2019

Michael Andazola

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73320 $459 STATEWIDE MINOR 

PROJECTS

10156916. Program Budget: 17. Program Item #:

19-0007252

STAGE I

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$459

18b Total Program Budget After Request:

$459

20. JPA #'s: SIGNED: YES YESADV:

PRB Item #:

10 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

095-B(212)T

25. DESCRIPTION OF REQUEST

Establish Design Project

26. JUSTIFICATION OF REQUEST

This project was approved by Minor Projects Program for Design in Fiscal Year 20 and for construction in Fiscal Year 21. This 
project will construct a NB Right Turn Lane and a SB Left Turn Lane on US 95 at Dome Valley Rd.  

Consultant: $321K
Staff: $97K
ICAP: $41K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0

21
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-11

Program Amount:

SR 88 @ MP 197.0

LOST DUTCHMAN STATE PARK - TORTILLA FLATS 

RESTORE ROADWAY (ER)

Maricopa

Central

FY 20

F029901X,  TIP#: 101568 

Olivier Mirza

New

$4,740,000

Establish new project.

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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EK1P

LOST DUTCHMAN STATE PARK - TORTILLA FLATS RESTORE ROADWAY (ER)

88 197.0Central

Olivier Mirza     @     

F029901X

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

25.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/5/2019

11/14/2019

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
72320 $4,740 CONTINGENCY

101568 16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$4,740

18b Total Program Budget After Request:

$4,740

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

09 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

.

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

25. DESCRIPTION OF REQUEST

Establish new project.

26. JUSTIFICATION OF REQUEST

Establish a project to fix damage caused by Tropical Storm Lorena Flooding along SR88.  There are 145 damaged locations. 
Repair work will include erosion repair, cliff face descaling, damaged retaining walls and culverts and undermined pavement.

Project will be administered through procurement.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-12

Program Amount:

US 191 @ MP 470.0

CHINLE WASH BRIDGE

SCOUR RETROFIT & DECK REHABILITATION 

Apache

Northeast

F027301D,  TIP#: 100224

Tricia Brown

$300,000

$0

Delete project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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UD1O

CHINLE WASH BRIDGE SCOUR RETROFIT & DECK REHABILITATION

191 470.0Northeast

Tricia Brown     @    (602) 712-7046

F027301D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Apache

2. Teleconference: No

1.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/21/2019

Tricia Brown

3. Form Date / 5. Form By:

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
100224 $300 Chinle Wash Bridge

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76220 ($300) BRIDGE REPLACEMENT 

& REHABILITATION
.

10022416. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$300

18a. (+/-) Program Budget Request:

($300)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

08 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG191-E(218)T

25. DESCRIPTION OF REQUEST

Delete project.

26. JUSTIFICATION OF REQUEST

The scope and budget of this project will be added to the Chinle-Lukachukai bridge  (H8945)due to approval of a bridge 
bundling grant.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$300
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-13

Program Amount:

US 191 @ MP 476.3

AGUA SAL BRIDGE  &  LUKACHUKAI WASH BRIDGE

BRIDGE REPLACEMENT

Apache

Northeast

H894501D,  TIP#: 6805  

Olivier Mirza

$1,606,000

$1,958,000

Add scope. Increase budget. Change project name. Change BMP.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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PG1N

AGUA SAL BRIDGE  &  LUKACHUKAI WASH BRIDGE BRIDGE REPLACEMENT

191 476.3Northeast

Olivier Mirza     @     

H894501D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Apache

2. Teleconference: No

12.0

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/21/2019

Olivier Mirza

3. Form Date / 5. Form By:

, ,  - 4983 PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
6805 $750 .

72317 $225 . .

76217 $25 . .

76219 $606 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
76220 $352 BRIDGE REPLACEMENT 

& REHABILITATION
.

6805  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$1,606

18a. (+/-) Program Budget Request:

$352

18b Total Program Budget After Request:

$1,958

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

09 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

YES NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG191-E(215)T

25. DESCRIPTION OF REQUEST

Add scope. Increase budget. Change project name. Change BMP.

26. JUSTIFICATION OF REQUEST

This project and the Chinle Wash project (F0273) were submitted on a bridge bundling grant.  The Department received 
approval on this bridge bundling grant request.  This request adds the scope and budget of the Chinle Wash project into this 
project.  The work at each of the four bridges is as follows: Lukachukai Wash & Agua Sal North Wash are bridge replacements, 
Agua Sal South Wash is a bridge deck replacement, and Chinle Wash is a bridge deck replacement and scour 
countermeasures.  This request also renames the project to "Chinle Wash - Lukachukai Wash"and changes the BMP to 470.

Consultant: $320K
ICAP: $32K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$1,606
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-14

Program Amount:

US 180 @ MP 235.2

NF 151 - NF 223J

MINOR PAVEMENT PRESERVATION 

Coconino

Northcentral

FY 20

F004401C,  TIP#: 101188

Pei-jung Li

$2,550,000

$4,610,000

Change scope. 

Increase Construction budget.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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JQ1O

NF 151 - NF 223J MINOR PAVEMENT PRESERVATION

180 235.2Northcentral

Pei-jung Li     @    (602) 712-8708

F004401C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

13.7

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/21/2019

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
101188 $2,550 NF 151 - NF 223J

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
74820 $2,060 MINOR & 

PREVENTATIVE 
PAVEMENT 
PRESERVATION

.

10118816. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$2,550

18a. (+/-) Program Budget Request:

$2,060

18b Total Program Budget After Request:

$4,610

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

12 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

20

1/10/2020

2/1/2020

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

180-A(204)T

25. DESCRIPTION OF REQUEST

Change scope
Increase Construction budget

26. JUSTIFICATION OF REQUEST

The current project scope is a pre-coated TR+ Chip Seal between MP 236.38 and MP 250. During field reviews, it was 
determined that areas within the limits needed repair before doing the chip seal. Also, a 1.18 mile gap (MP 235.2 – MP 236.38) 
of badly deteriorated pavement between this project and a previous project was discovered. The following scope of work is 
proposed to be added to this project: 
1. Mill/Replace 1.5" AC at spot locations within the original project limits.
2. Surface diamond /grind/mill to remove up to 1/4" of existing pavement to smooth snow plow damaged areas outside of the
Spot Repair areas within the original limits.
3. Mill/Replace 1.5" AC for the entire 1.18 mile gap, due to badly deteriorated pavement.
4.Traffic control and pavement marking due to additional scope.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NOT APPLICABLE

CHANGE IN SCOPE
CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$2,550
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-15

Program Amount:

SR 89A @ MP 375.1

MP 375.1 & MP 389.2 SEDONA 

ROCKFALL MITIGATION   

Coconino

Northcentral

F015401R,  TIP#: 9170

Pei-jung Li

New

$119,000

Establish right of Way Sub-phase.

7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION
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LB1O

MP 375.1 & MP 389.2 SEDONA ROCKFALL MITIGATION

89A 375.1Northcentral

Pei-jung Li     @    (602) 712-8708

F015401R

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

14.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/21/2019

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73320 $119 STATEWIDE MINOR 

PROJECTS

917016. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$0

18a. (+/-) Program Budget Request:

$119

18b Total Program Budget After Request:

$119

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

13 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG-A89-B(222)T

25. DESCRIPTION OF REQUEST

Establish right of Way sub-phase

26. JUSTIFICATION OF REQUEST

This is a Minor Program Project.
Funding is necessary to acquire a temporary construction easement to accommodate the project construction.

TCE acquisition - $108K 
ICAP - $11K

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

ESTABLISH A NEW PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$0
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-16

Program Amount:

SR 89A @ MP 375.1

MP 375.1 & MP 389.2 SEDONA 

ROCKFALL MITIGATION 

Coconino

Northcentral

F015401D,  TIP#: 9170

Pei-jung Li

$639,000

$939,000

Increase Budget.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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LB1O

MP 375.1 & MP 389.2 SEDONA ROCKFALL MITIGATION

89A 375.1Northcentral

Pei-jung Li     @    (602) 712-8708

F015401D

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Coconino

2. Teleconference: No

14.1

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/19/2019

11/27/2019

Pei-jung Li

3. Form Date / 5. Form By:

205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
9170 $574 MP 375.1 & MP 389.2 

SEDONA
.

72318 $65 . .

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
73320 $300 STATEWIDE MINOR 

PROJECTS

917016. Program Budget: 17. Program Item #:

STAGE III

18. Current Approved Program Budget:

$639

18a. (+/-) Program Budget Request:

$300

18b Total Program Budget After Request:

$939

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

14 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

YES

YES24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

STBG-A89-B(222)T

25. DESCRIPTION OF REQUEST

Increase Budget.

26. JUSTIFICATION OF REQUEST

Funding is necessary for relocation of APS overhead line to accommodate the project construction. APS has claimed prior 
rights for this relocation. 

APS relocation cost estimate - $253K 
Staff  - $19K
ICAP - $28K        

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

CHANGE IN BUDGET

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$639
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-17

Program Amount:

SR 24 @ MP   1.0

MERIDIAN RD - IRONWOOD DR,  PHASE I 

CONSTRUCT NEW ROADWAY 

Maricopa

Central

FY 2020

H891502C,  TIP#: 8891  

Tafwachi Katapa

$24,862,000

$0

Delete Project.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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ON1N

MERIDIAN RD - IRONWOOD DR,  PHASE I CONSTRUCT NEW ROADWAY

24 1.0Central

Tafwachi Katapa     @    (602) 712-7614

H891502C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

4.6

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/26/2019

11/26/2019

Tafwachi Katapa

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
8891 $22,933 Meridian Rd - Ironwood 

Dr, Phase I
NHPP 

8891 $1,207 Meridian Rd - Ironwood 
Dr, Phase I

MAG 2.6pct

8891 $722 Meridian Rd - Ironwood 
Dr, Phase I

RARF

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
49820 ($22,933) .

49920 ($1,929) . .

8891  16. Program Budget: 17. Program Item #:

NOT APPLICABLE

18. Current Approved Program Budget:

$24,862

18a. (+/-) Program Budget Request:

($24,862)

18b Total Program Budget After Request:

$0

20. JPA #'s: SIGNED: NO NOADV:

PRB Item #:

03 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

NO

NO24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

20

4/17/2020

5/1/2020

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

NO NO NO24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

NHPP024-A(200)T

25. DESCRIPTION OF REQUEST

Delete Project

26. JUSTIFICATION OF REQUEST

Scope and budget will be added to project H891501C.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: NO

DELETE PROJECT

REQUESTED ACTIONS: APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

$24,862
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-18

Program Amount:

SR 24 @ MP   1.0

ELLSWORTH RD - MERIDIAN RD, PHASE 1 

CONSTRUCT NEW ROADWAY

Maricopa

Central

FY 20

H891501C,  TIP#: 100230

Tafwachi Katapa

$109,921,000

$151,091,000

Add Scope, Increase Budget and Change Project Name.

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION
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SC1O

ELLSWORTH RD - MERIDIAN RD, PHASE 1 CONSTRUCT NEW ROADWAY

24 1.0Central

Tafwachi Katapa     @    (602) 712-7614

H891501C

6. Project Name:

11. County:9. District:

7. Type of Work:

4. Project Manager / Presenter:

Maricopa

2. Teleconference: No

4.6

10. Route:8. CPSID: 12. Beg MP: 13. TRACS #: 14. Len (Mi.):

1. PRB Meeting Date: 11/26/2019

11/26/2019

Tafwachi Katapa

3. Form Date / 5. Form By:

205 S 17th Ave, ,  - 4983 PROJECT MANAGEMENT

?

PROJECT FUNDING VERIFIED BY PM

CURRENTLY APPROVED:
19. BUDGET ITEMS:

Item # Amount Description Comments
100230 $24,663 ELLSWORTH RD - 

IRONWOOD DR, 
INTERIM PHASE I

MAG 2.6pct

100230 $82,067 ELLSWORTH RD - 
IRONWOOD DR, 
INTERIM PHASE I

NHPP 

100230 $3,191 ELLSWORTH RD - 
IRONWOOD DR, 
INTERIM PHASE I

RARF

CHANGE / REQUEST:
19A. BUDGET ITEMS:

Item # Amount Description Comments
100230 $2,308 ELLSWORTH RD - 

IRONWOOD DR, 
INTERIM PHASE I

CMAQ funds

OTHR20 $2,500 . Town of Queen Creek 
contribution

OTHR20 $5,000 . City of Mesa Contribution

49920 $1,929 . Meridian Rd to Ironwood 
Dr

49820 $22,933 . Meridian Rd to Ironwood 
Dr

OTHR20 $6,500 . State of Arizona General 
Fund

10023016. Program Budget: 17. Program Item #:

19-0007524, 19-0007461

STAGE III

18. Current Approved Program Budget:

$109,921

18a. (+/-) Program Budget Request:

$41,170

18b Total Program Budget After Request:

$151,091

20. JPA #'s: SIGNED: NO YESADV:

PRB Item #:

04 Project Review Board (PRB) Request Form - Version 4.0
ARIZONA DEPARTMENT OF TRANSPORTATION

NO

NO24f. MATERIALS MEMO COMP:

24h. C&S CLEARANCE:

YES

YES24j. CUSTOMIZED SCHEDULE:

24e. ENVIRONMENTAL CLEARANCE:

24g. U&RR CLEARANCE: NO

NO24i. R/W CLEARANCE:

20

4/1/2020

5/1/2020

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST\NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

YES NO YES24a: PROJECT NAME: 24b. TYPE OF WORK:CHANGE IN:

15. Fed Id #:

024-A(200)T

25. DESCRIPTION OF REQUEST

Add Scope, Increase Budget and Change Project Name.

26. JUSTIFICATION OF REQUEST

Change project name to "Ellsworth Rd - Ironwood Dr". The segments of roadway within Maricopa County and Pinal County will 
be advertised as one project. Intelligent Transportation System (ITS) infrastructure to be added to the design and construction 
of the interim facility in order to operate the roadway effectively. The ITS components include 3-3" electrical conduit, single-
mode fiber optic cable, 6 closed circuit television (CCTV) cameras with associated camera poles and control cabinets, and pull 
boxes. CMAQ Funds.
An eastbound bridge over Ellsworth Road was added to the project. Construction of the structure will be funded by State of 
Arizona General Fund, City of Mesa and the Town of Queen Creek.
Align construction budget with MAG Regional Council rebalancing approved on 9/25/19 and the Transportation Improvement 
Program (TIP) Amendment approved on 10/23/2019.
ICAP is included in this request.

27. CONCERNS OF REQUEST

24c. SCOPE: 24d. CURRENT STAGE:

24k. SCOPING DOCUMENT: YES

$109,921

28.8. OTHER ALTERNATIVES CONSIDE

APPROVED / RECOMMENDED ACTIONS:
REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 12/4/2019

CHANGE IN SCOPE
CHANGE IN PROJECT NAME
CHANGE IN BUDGET

REQUESTED ACTIONS:
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the ADOT Board Room, however, times, dates, and location may 
change and will be announced at the time of the distribution of the 
agenda. 

10. Adjourn Priority Planning Advisory Committee Meeting

WEB LINKS FOR REFERENCE 

Priority Programming 
http://www.azdot.gov/MPD/Priority_Programming/Index.asp 

PPAC Meetings: 
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp 

Information 
Only 

 Tentative Schedule for the 2020 Year
 January 6, 2020 10:00am Monday
 January 29, 2020 10:00am Wednesday
 March 4, 2020  10:00am Wednesday
 April 1, 2020  10:00am   Wednesday
 April 29, 2020  10:00am  Wednesday
 June 3, 2020  10:00am   Wednesday
 July 1, 2020   10:00am  Wednesday
 August 5, 2020  10:00am  Wednesday
 September 2, 2020  10:00am  Wednesday
 September 30, 2020   10:00am  Wednesday
 November 4, 2020   10:00am  Wednesday
 December 2, 2020  10:00am  Wednesday

8. There Are No Aeronautics Projects To Approve For This Meeting

9. Listed below are the next regularly scheduled meetings of the Priority 

Planning Advisory Committee (PPAC).  Meetings will be held in

Information 
Only 
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DRAFT MINUTES FOR THE 
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE

Mary Peters Conference Room
206 South 17th Avenue, Phoenix, AZ 85007.              

Wednesday October 30, 2019 @ 10:00AM

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday October 30, 2019 @ 
10:00AM with Chairman Gregory Byres presiding.

Other committee members were present as follows: 
Dallas Hammit, Steve Boschen, Clemenc Ligocki, Barry Crockett, Kim Noetzel for Tim Tait, Don Kriz, Patrick 
Stone for Kristine Ward, John Morales for Tim Lane, and James Windsor for Brent Cain.

CALL TO ORDER
Chairman Byres called the Priority Planning Advisory Committee meeting to order at 10:01AM.

ROLL CALL
Lynn Sugiyama conducted a roll call of the committee members. A quorum was present. 

TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED
Chairman Byres asked if any persons from the public were at the meeting. There were none.Chairman 
Byres stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with 
Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or 
disability. If accommodations are requested, the public may contact someone on the PPAC Committee 
or the Civil Rights Office at 602-712-8964.

CALL TO THE AUDIENCE
Chairman Byres requested a call to the Audience for any comments or issues to be addressed, No 
comments were made.  

APPROVAL OF PPAC MINUTES FROM THE 10/2/2019 MEETING
The minutes from the PPAC meeting held on 10/2/2019 were approved.

Chairman Byres called for a motion to approve the PPAC minutes from the meeting on 10/2/2019. 
Patrick Stone made a motion to approve.
Steve Boschen seconded the motion. The motion Motion carried unanimously.

1.

2.

3.

4.

5.

6. PROGRAM MONITORING REPORT
The Program Monitoring Report was distributed to the Committee. Patrick Stone stated that the
Program is running smoothly.
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7-1 Route & MP:
Project Name:
Type of Work: 

County:
District:

Schedule:
Project:

Project Manager: 
Program Amount: 

New Program Amount: 
Requested Action:

Statewide  

Statewide Stormwater Protection Support - FY20 

Regulatory Compliance

Statewide

M714401X TIP#: 101565

Eileen Dunn ( E2295)

$0

$490,000

Establish new project

Item 7-1 was presented by: Eileen Dunn 
Chairman called for a motion to approve Item 7-1.
Dallas Hammit made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-2

Program Amount:

I-40 @ MP 123

E SELIGMAN TI OP, EB/ WB

Bridge Deck Rehabilitation

Yavapai

Northwest

FY 2020

F016101C TIP#: 8374

Jeffrey Davidson

$4,500,000

$0

Defer Project

Item 7-2 was presented by: Jeffrey Davidson
Chairman called for a motion to approve Item 7-2.
Dallas Hammit made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

2019-2024 TRANSPORTATION FACILITIES CONSTRUCTION: DISCUSSION AND POSSIBLE ACTION 
ON PROGRAM & PROJECT MODIFICATIONS
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-3

Program Amount:

I-40 @ MP 230.0

TWO GUNS TI UP  & METEOR CRATER TI UP

REPLACE BRIDGE DECK

Coconino

Northcentral

F015201C TIP#: 8371  

Jennifer Acuna

$0

$4,000,000

Establish project.

Item 7-3 was presented by: Jennifer Acuna
Chairman called for a motion to approve Item 7-3.
Barry Crockett made the motion to approve.
Patrick Stone seconded the motion. Motion carried unanimously

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-4

Program Amount:

SR 90 @ MP 289.3

SR 90 & SR 92 Video Detection, Sierra Vista 

Purchase Detection Equipment

Cochise

F030001X TIP#: 101562

Jennifer Vanvenroy

$0

$385,000

Establish a new project.

Item 7-4 was presented by: Teresa Duenas
Chairman called for a motion to approve Item 7-4.
James Windsor made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-5

Program Amount:

Statewide

Statewide RW Plans,Titles, Appraisals

Excess Land Disposal-plans,titles,appraisals,misc 

Statewide

M697501X TIP#: 100251

John Eckhardt III

$750,000

$1,958,000

Increase budget.

Item 7-5 was presented by: Carrie Drost
Chairman called for a motion to approve Item 7-5.
Patrick Stone made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously
Discussion followed that for the $1,208,000 increase will all come from Subprogram #71120 - Right of Way 
Plans and Titles Preparation Fund.  The increase will be all State funded.  The PRB Form will be revised.      

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-6

Program Amount:

Statewide

USFWS Liaison

Section 7 review and programmatic agreements 

Statewide

Statewide

M517801X TIP#: 5710

Kristin Gade

$491,000

$557,000

Increase budget.

Item 7-6 was presented by: Julia Manfredi
Chairman called for a motion to approve Item 7-6.
Dallas Hammit made the motion to approve.
Patrick Stone seconded the motion. Motion carried unanimously
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Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-7

Program Amount:

SR 40B @ MP 195.6

RIO DE FLAG BRIDGE

CONSTRUCT BRIDGE REPLACEMENT 

Coconino

Northcentral

FY 2020

H890501C TIP#: 7863  

Olivier Mirza

$4,000,000

$5,600,000

Increase Scope.

Increase Budget.

Item 7-7 was presented by: Olivier Mirza
Chairman called for a motion to approve Item 7-7.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-8

Program Amount:

I-40 @ MP 224.7

BABBITTS TANK WB & BUFFALO RANGE TI OP EB/WB

CONSTRUCT BRIDGE  REHABILITATION

Coconino

Northcentral

FY 2020

H892801C TIP#: 8372

Olivier Mirza

$2,600,000

$3,250,000

Increase Budget.

Item 7-8 was presented by: Olivier Mirza
Chairman called for a motion to approve Item 7-8.
Patrick Stone made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously
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Statewide

Narrative Cost Allocation Methodology - LPA Oversight

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work: Innovative Finance Research Project

Project Manager:
Project:

Requested Action:

Seth Kaufman

M511101X TIP#: 5734

New Program Amount: $1,700,000

7-9

Program Amount: $1,500,000

Increase Budget.

Item 7-9 was presented by: Seth Kaufman
Chairman called for a motion to approve Item 7-9.
Dallas Hammit made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously

Route & MP:

County:
District:

Schedule:

Project Name:
Type of Work:

Project Manager:
Project:

Requested Action:
New Program Amount:

7-10

Program Amount:

Statewide

Statewide AZTRaCS Yearly License Fee 

Yearly License Fee

Maricopa

M714301X TIP#: 101563

Timothy Jordan

$0

$75,000

Establish a new project.

Item 7-10 was presented by: Timothy Jordan
Chairman called for a motion to approve Item 7-10.
Steve Boschen made the motion to approve.
James Windsor seconded the motion. Motion carried unanimously

Statewide

Statewide
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ITEM #: PROJ #: SPONSOR: DESCRIPTION:  STATE SHARE 
 SPONSOR 

SHARE: 
 TOTAL AMT: 

8-1 E0S2A COCHISE COLLEGE
RUNWAY 

REHABILITATE
 $   261,000.00  $   29,000.00  $   290,000.00 

8-2 E0S2B DOUGLAS MUNI RUNWAY CONST  $ 1,620,000.00  $   180,000.00  $1,800,000.00 
8-3 E0S2C FALCON FIELD APRON REHAB  $   720,000.00  $   80,000.00  $   800,000.00 
8-4 E0S2D KINGMAN TAXIWAY REHAB  $   190,000.00  $   10,000.00  $   200,000.00 
8-5 E0S2E LAKE HAVASU APRON REHAB  $   450,000.00  $   50,000.00  $   500,000.00 

8-6 E0S2O MARANA
RUNWAY, MIRL/HIRL, 

INSTALL
 $   157,500.00  $   17,500.00  $   175,000.00 

8-7 E0S2P MARANA

STUDY TO ANALYZE 
MITIGATION OPTIONS 

FOR INSUFFICIENT 
RWY 30 SAFETY AREA

 $   135,000.00  $   15,000.00  $   150,000.00 

8-8 E0S2Q MARANA ELECTRICAL VAULT  $      45,000.00  $   5,000.00  $      50,000.00 

8-9 E0S2R LAUGHLIN/
BULLHEAD

AIRPORT BUILDINGS, 
CONST

 $    450,000.00  $   50,000.00  $    500,000.00 

ITEM #: PROJ #: SPONSOR: DESCRIPTION:  STATE SHARE 
 SPONSOR 

SHARE: 
 TOTAL AMT: 

8-10 E0S2G CITY OF CHANDLER REHAB TWY C  $ 1,029,600.00  $   114,400.00  $    114,400.00 

8-11 E0S2H
TOWN OF 

COLORADO
INSTALL WILDLIFE 

DETERRENT FENCING
 $    712,800.00  $   79,200.00  $    792,000.00 

8-12 E0S2M PHX-DEER VALLEY

UPGRADE RWY 
VERTICAL/VISUAL 

GUIDANCE SYSTEM 
PAPI'S

 $    310,500.00  $      34,500.00  $    345,000.00 

8-13 E0S2N PHX-GOODYEAR
AIRPORT DRAINAGE 

(PHASE I)
 $ 1,900,000.00  $1,074,000.00  $2,974,000.00 

8-14 E0S2I
GREENLEE 
COUNTRY

AIRPORT DRAINAGE  $    540,000.00  $      60,000.00  $    600,000.00 

8-15 E0S2J
HA CLARK 

MEMORIAL FIELD 
(WILLIAMS)

UPDATE MASTER PLAN  $    405,000.00  $      45,000.00  $    450,000.00 

8-16 E0S2K
WINSLOW-
LINDBERGH

RNWY 
VERTICAL/VISUAL 

GUIDANCE SYSTEM 
INSTALL/UPGRADE 

PAPI'S

 $    405,000.00  $      45,000.00  $    450,000.00 

NEW SL PROJECTS PRESENTED BY LISA YAHRAUS:

NEW SL PROJECTS PRESENTED BY MARGIE CERDA:

SL PROJECTS FOR THE 10/30/19 PPAC MTG:

Discussion and Possible Action 

Items 8-1 through 8-16 were presented by: Margie Cerda
Chairman called for a motion to approve Items 8-1 through 8-16.
Patrick Stone made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously

Discussion followed that Item 8-11, Town of Colorado should be changed to Colorado City.  
Item 8-14, Greenlee Country should be changed to Greenlee County.  List will be revised. 

45



ITEM 

#:
PROJ #: SPONSOR: DESCRIPTION:  STATE SHARE 

 SPONSOR 
SHARE: 

 FAA SHARE:  TOTAL AMT: 

8-17 EOM2G
PHOENIX - MESA 

GATEWAY
RECONSTRUCT 

TAXIWAY
 $    395,372.00  $    395,373.00  $  8,054,282.00  $   8,845,027.00 

8-18 E0M2I
TUCSON 

INTERNATIONAL

REHABILITATE TWY D, 
RECONSTRUCT TWY D 

CONNECTOR
 $    534,944.00  $    534,944.00  $10,879,543.00  $ 11,967,431.00 

8-19 E0M2S TAYLOR
RECONSTRUCT 

PARKING LOT, INSTALL 
PERIMETER FENCING

 $      31,288.00  $      31,288.00  $      637,377.00  $   699,953.00 

8-20 E0M1W RYAN FIELD
ASE - DBB1-BYPASS 
TWY - DESIGN ONLY

-$105,497.00 -$105,497.00 -$2,149,124.00 -$2,360,118.00

8-21 E0M2T
TUCSON 

INTERNATIONAL
ASE - DBB1-BYPASS 
TWY - DESIGN ONLY

 $    105,497.00  $    105,497.00  $  2,149,124.00  $   2,360,118.00 

8-22 E0M2E GLENDALE MUNI
ACQUIRE LAND FOR 

APPROACHES
 $    280,000.00  $    603,014.00  $  8,994,102.00  $   9,877,116.00 

NEW FNEW FSL PROJECT NOT LISTED IN FY 20 CIP: LISA YAHRAUS

CHANGED FSL PROJECT WITHH 15% INCREASE: MARGIEECERDA
FFSL PROJECTS FOR THE 10/30/19 PPAC MTG:

MODIFIED FSL PROJECT: MARGIEECERDA:

NNEW FSL PROJECT NOT LISTED IN FY 20 CIP: MARGIEECERDA

NEW FSL PROJECT NOT LISTED IN FY 20 CIP: MARGIEECERDA

Discussion and Possible Action 

Items 8-17 through 8-21 were presented by: Margie Cerda 
Chairman called for a motion to approve Items 8-17 through 8-21. 
Patrick Stone made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

Item 8-22 was  presented by: Lisa Yahraus
Chairman called for a motion to approve Item 8-22.
Patrick Stone made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously
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9. Listed below are the next regularly scheduled meetings of the

Priority Planning Advisory Committee (PPAC).  Meetings will be held in
the ADOT Board Room, however, times, dates, and location may 
change and will be announced at the time of the distribution of the 
agenda. 

10. Adjourn Priority Planning Advisory Committee Meeting

Information 
Only 

Chairman Byres requested that the meeting by adjourned. 

Meeting was adjourned at 10:37am.  
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 December 4, 2019  10:00am  Wednesday

Tentative Schedule for the 2020 Year
 January 6, 2020 10:00am Monday
 January 29, 2020 10:00am Wednesday
 March 4, 2020  10:00am Wednesday
 April 1, 2020  10:00am   Wednesday
 April 29, 2020  10:00am  Wednesday
 June 3, 2020  10:00am   Wednesday
 July 1, 2020   10:00am  Wednesday
 August 5, 2020  10:00am  Wednesday
 September 2, 2020  10:00am  Wednesday
 September 30, 2020   10:00am  Wednesday
 November 4, 2020   10:00am  Wednesday
 December 2, 2020  10:00am  Wednesday

http://www.azdot.gov/MPD/Priority_Programming/Index.asp
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp
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